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Form 24 for 09/14/04

Installation of Vibration Isolators for the Fans BIMO5 and BINO6

GMT ICREW IACTIVITY

|06:00-O6:10 | |Morning inspection

06:10-06:40 IFE-1 Post-sleep

06:10-06:30 ICDR Post-sleep

|06:30-06:40 |CDR |Prep for comm from Soyuz (VHF2) via US ground stations (WAL)

06:40-06:50 I Test of VHF 2 from Soyuz 214 via US ground stations (WAL)

06:50-07:40 IFE-1 IBREAKFAST

|06:50-O7:00 |CDR |Closeout ops in Soyuz after comm test via US ground stations

07:00-07:10 ICDR Post-sleep

07:10-08:00 ICDR IBREAKFAST

07:40-08:10 IFE-1 Prep for work

|08:00—08:10 |CDR |Prep for work

08:10-08:25 I IDPC (S-band)

|08:25-09:25 |FE-1 |Replacement of IWIS sensor batteries

08:25-08:55 CDR ';Zgbze(e)\grf:;air&? equipment prep for installation of vibration isolators

08:55-09:10 CDR EI\-/IéJlg/IiSI\S/III\EART;IZl:;sian sound level meter). Set up to measure sound
Installation of fan vibration isolators (2 ea.), sound level measurement

09:10-11:25  |CDR St Vi (2ea)

09:25-10:25 IFE-1 Physical exercise (TVIS)

110:25-10:30 IFE-1 TVIS weekly maintenance

110:30-12:00 IFE-1 Physical exercise (RED)

111:25-12:25 ICDR Physical exercise (TVIS) day 1

112:00-13:00 IFE-1 Installation of ADUM hardware

112:25-12:55 ICDR Physical exercise (RED)

|12:55-13:10 |CDR |SHUMOMER (Russian sound level meter). Closeout ops Tagup (S-band)

113:00-13:15 IFE-1 IPFC (S + Ku-band)

113:15-14:15 I ILUNCH

114:15-14:30 ICDR IPMC (S-band)

114:15-14:35 IFE-1 IMS file prep

14:35-15:40 835;;51 Scanning A for ADUM investigations

115:40-16:00 ICDR 'Sampling [KAB] to BKO of CPB-K2M — setup, sampler installation

115:40-16:10 IFE-1 Deactivation of ADUM hardware

116:00-16:30 ICDR \Sampling of water from CBO-3B

116:20-16:35 IFE-1 IPMC (S-band)

116:30-17:00 ICDR IRASTENIYA-2. Water tank topoff

|16:45: 17:00 |FE-1 |Questionnaire: journal entry

117:00-17:30 IFE-1 \COX maintenance

|17:05-18:05 |CDR |Physical exercise (VELO + Force Loader-1) day 1
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117:50-18:05 IFE-1 IRED cable audit

118:05-18:35 IFE-1 Daily plan review

118:05-18:15 ICDR 'Sampling {KAB} to EKO of CPB-K2M — sampler changeout
18:15-18:35 ICDR Daily plan review

118:35-18:50 I IDPC (S-band)

|1 8:50-19:05 |FE-1 |Closeout ops for ADUM investigations

|18:50-19:15 |CDR |Report prep

119:05-19:30 IFE-1 \Report prep

119:15-19:45 ICDR IDINNER

119:30-19:55 IFE-1 IDINNER

19:45-20:00 ‘CDR J[Sezrgp:)lwg [KAB] to BKO of CPBK-2M — sampler removal, equipment
119:55-20:20 IFE-1 \Conference with the crew on C&T operation (S-band)
20:00-20:30 ICDR Daily food prep

120:20-20:30 IFE-1 Daily food prep

120:30-21:30 I Pre-sleep

21:30-06:00 I |SLEEP

|Task List |CDR |URAGAN. Observations and photo imagery

Note: See OSTP for references to US activities

End of r/g




